
'Gold King 
Restore Access Road to Ad it 

Mine Dump 
Grade Highwalls 

Survey mine dump for~ i 

Waste Dump Grading Plan 

Waste Dump Regrading 

Gold King Mine Portal Contractor 
Establish kre<< to High Wall 

Support Highwall- Mesh and Splitset Bolts 

Support Highwall- Shotcrete and i :Exterior 
Ad it- Shotcrete and 1 :Interior 
Install Mine Drainage Pipe into Pipe Sump 
Muck 55' ofTunnel 

Red and Bonita Pumping or e!peunet !fea<mentSetup 

Steel Sets Installation 

Design and Decision Portal Shed and Gate Air Door or Flow Control Structure 

Design of Flow ' Structure 
Install Portal Shed and Gate? 

Construct Flow ' Structure at Portal or Air Door 
Mine Portal Contractor Demobilize 

Water ' Piping from Gold King to Treatment 
T< ·100% to Red and Bonita 

Establish Pipe Route and Bid Phase 

Award Contract to Pipe Installer 

Install Bypass Piping or I !Omn< 

Divert water to Red and Bonita via pipe 

Mobilize Pipe Contactor 
Install GK to r.;r, >IRnR Piping 

Install Pond Stubouts 
Install lower Gladstone Piping 

Divert Water to Winter Treatment System 

Upper Gladstone Settling Pond System 
Develop interim treatment system 

Develop winter treatment system 
Build treatment ponds at Gladstone 

Award and Prep for Pond lining 

Pond Prep for liner 
Berm Removal, Slope 2:1, Rood Grade, Pond 2 Spillway 

Pump and Clean Pond 1 

Grode_ •nnrlbox 

line treatment ponds at Gladstone 

Setup Lime rea<mem at Pond 1 

Power Line Easement 
Install Pole an Powerfor Lime treatment at Ponds 

Drop Power to lime Treatment Building Circuit Box 

Interim Treatment System Setup (Aiexco) 
· Pad, Debris from East of Quonset 

Ground Work for Concrete 15'x15' lime Silo Pad 

Ground Work and Concrete Electrical Pad for Transformer Box 
Concrete Pour 

Trench and Install Electrical Conduit to Power Source 
Power line Easement 

Prep Pad for <• ><1 rt•• 

Grading Plan for c.eorexwe ·ube Pad 
Haul Material, Place Material, and Grade ·Tube Pad 

Remove Gold King Mine Dump Debris from Creek Area 
Find Suitable location for Mine Waste 

Build Temporary Repository for Mine Waste/Sludge 

Remove sludge· 1 temporary ponds 

Move emergency pond material to temporary location/to GK 

Move cnannertwood debris material to temporary location/to GK 

Remove Cement Creek Bypass Pipe and Basin 

Restoration of Cement Creek Below North Fork 

Debris Removal from North Fork Above Diversion 
Restore North Fork Crossing on County Road 

Gold King Access Road 
Remove solids from emergency pond at Gold King 

Create low ,ing/Remove Pipe and material at Gold King Access Road 

>from Gold King 
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DARFT Gold King Mine 

Field Schedule 
Draft- Revised 9/26/2015 

Oct-15 
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